



The next 90 days

Recall: Strategy 2026 to 2028 workstreams

- **Workstream 1: Establish and develop the organisation.** Building the Coalition into a working organisation, and onboarding Founders, is a major undertaking in itself.
- **Workstream 2: Supply chain due diligence knowledge and practice.** Our work on what good looks like for the production, transport and use of these materials and their alternatives.
- **Workstream 3: Grow awareness.** Sustained outreach that positions the Coalition as the go-to voice on responsible sand and silicates.

PROPOSED PLAN TO END SEPTEMBER 2026

LATE JUNE

- **Membership pack sent** to prospective and current members. [WORKSTREAM 1](#)
- **Position paper published**, "What we mean when we say Responsible Sand and Silicates", end of the week of 22 June. We will finalise it as the membership filter and onboarding instrument: a short set of directional commitments, with a statement of who it is not for. The test is acceptance of the direction, not current performance. [WORKSTREAM 2](#)
- **ResponsibleGlass work prioritised**, with delivery due in late July. [WORKSTREAM 2](#)
- **Communications active:** position paper, materials scope paper, field notes, ResponsibleGlass news, OECD content. [WORKSTREAM 3](#)

WEEKS 1 AND 2 OF JULY

- **Proposed individual calls with each Founder:** 2026 membership, payment method, timeline and how you would like to engage. [WORKSTREAM 1](#)
- **Establish a monthly Founder call**, a standing group call where we talk through what is happening for the Coalition and ask the Founders for their guidance. [WORKSTREAM 1](#)
- **First Board of Directors meeting**, in the first week of July. The Board meets at least four times a year under the constitution, one per quarter. For now it meets on an ad hoc basis until the approved delegations instrument is in place. [WORKSTREAM 1](#)
- **Short 'what good looks like' project concepts shared**, early materials-based outlines, so you can tell us which domains fit you. [WORKSTREAM 2](#)
- **Launch the marketing and promotion working group**, from next week, with an agenda centred on: [WORKSTREAM 3](#)
 - Upgrading the brand design system with professional input, and setting up proper templates for the documents we use most.
 - Developing member speaking notes and outreach materials, including decks, refined with a professional eye and from a member's perspective, so the storytelling is easy to pick up and use.
 - Coordinating press outreach over the coming weeks and months.
 - Planning key event engagement for the next 6 to 12 months, starting with Climate Week in New York in September.
 - Deciding on a media-facing event and working towards it.
- **Communications continue.** [WORKSTREAM 3](#)

MID JULY

- **Grace Farms Foundation webinar** on sand supply chains in the Gulf region. [WORKSTREAM 3](#)

SECOND HALF OF JULY

- **Invoices to Founders**, each issued after that Founder's call. [WORKSTREAM 1](#)
- **Minimum viable organisational policies drafted:** code of conduct, antitrust policy, whistleblower policy and approved delegations instrument. We invite at least three Founders to volunteer to review and comment. The Board of Directors decides whether to adopt. [WORKSTREAM 1](#)
- **GIZ high-purity materials work published**, the basis for the proposed thought piece under project 5. [WORKSTREAM 2](#)

25 JULY TO 16 AUGUST

- **Secretariat summer break.** Operations resume 17 August. Communications pause to the last week of August.

MID TO LATE AUGUST

- **Version 1 of the responsible sourcing framework delivered.** Our priority output, and the basis for a new grant. It is the normative spine, built on the endorsed See-Secure-Share architecture: scope across the five materials groupings, the risk and positive-contribution readings, the claims architecture and a module map that names the slots the materials protocols later fill. [WORKSTREAM 2](#)
- **Monthly Founder call resumes**, opening the autumn programme. [WORKSTREAM 1](#)
- **Onboarding process test completed**, based on our experience with new entrants in July. [WORKSTREAM 1](#)

SEPTEMBER

September marks a shift. The work moves into deeper effort in smaller, more specialised sub-groups, while the whole community stays connected through more information and story sharing. Projects 1 to 3 are the starting block for the technical, materials-specific protocols.

- **Version 2 constitution**, formulated alongside planning for the first Annual General Meeting and the next Advisory Council meeting. [WORKSTREAM 1](#)
- **Write up a concept note** for a data platform solution and offering to members. [WORKSTREAM 1](#)
- **Scoping and resourcing proposed projects.** [WORKSTREAM 2](#)

Across these projects the intention is to set out what good looks like for production, transport and use: the risks, the practices and standards that mitigate them and the opportunities for positive contribution. Each effort will have its time, scope and personnel set to the resources genuinely available at the time. That includes the time Founders and other community members put in. It includes the membership fees ultimately negotiated. It includes the number of new members joining. It includes how willing Founders are to share what they already hold: information, existing projects, standards reviews they have run, learning, the guidelines they use and the standards they already work to reach. The scope and delivery roadmaps will be scaled to match. Where that input does not come, the Secretariat does the work, on a reasonable timeframe.

- **Project 1. Natural and manufactured aggregates protocol.** One of our next major projects, and a priority. This working group draws on members' own practice and supply chain experience to build a shared, evidence-based view of what good looks like now: the risks, the mitigation practices in use and the positive contributions that could be developed. It cross-references that view against existing standards, including the Concrete Sustainability Councils aggregates standard, and weighs circular economy, recycled and alternative materials as mitigation pathways.
- **Project 2. Industrial sands (silica sands) and clays protocol.** Also a priority. This working group develops the Coalition's view of responsible conduct across silica sand and clays supply chains, drawing first on the ResponsibleGlass work as early evidence and applying the same structure as Project 1. A distinct focus is ceramics, which sits in a gap in the standards landscape: the group will scope a Responsible Ceramics Labelling Scheme, an on-product claim that the silica sand and silicates used have been sourced and processed responsibly, drawing on and consolidating existing third-party certifications.
- **Project 3. Glass protocol.** A proposal and thought piece on what good looks like for silica sand in glass, drawing on the ResponsibleGlass background research and ultimately co-branded with ResponsibleGlass.
- **Early scoping.** An early-stage look at what a focused project could cover for two groupings at an earlier point: natural stone and high-purity materials. It builds on the GIZ work published in July. The aim is to test where the Coalition can add value and what a future project would need, before standing one up.
- **New York Climate Week**, our next high-value engagement event. The Secretariat and members carry the Coalition's story to peers, partners and press, using the new outreach materials. [WORKSTREAM 3](#)
- **Scope and programme the Sandbox**, a public, open series that keeps the Coalition community connected while the project work deepens. Content could cover a range of formats. New member introductions and proposals for discussion. Presentations of substantive work by the Secretariat or the project working groups. Partner presentations. [WORKSTREAM 3](#)

EXPECTED RESULT

By the end of the 90 days we will have the minimum organisational elements in place and the framework first: the position paper finalised as the membership filter, version 1 of the responsible sourcing framework delivered and a scoped programme for the materials-specific protocols that continue on a longer schedule. The projects are opt-in, bound and scoped, with a start date and a finish date. We scope them in this window rather than run them fully, and the work deepens from October.

BEYOND THE 90 DAYS

Looking ahead

Q4 focuses on advancing the technical protocols, the materials-specific guidance that the framework's module map sets out. These we commit to deliver. Beyond that, we will keep building the shared view of what good looks like, grounded in evidence from our members, and move it into practice. As soon as the groundwork allows, we will take it into active pilots and demonstrations, so responsible conduct is shown in the field and not only defined on paper.

